### Approved For Release 2003/12/04: CIA-RDP81-00706R000200030029-3

### 21 March 1947

MEMORANDOM TO THE PROJECT REVIEW COMMITTEE:

SUBJECT: Proposed Project for Exploitation of Enemy Document Repositories.

Attached hereto is the estimated cost for implementation of the exploitation of enemy document repositories for consideration by the Project Review Committee as directed by Chief, ICAPS, on 25 February 1947.

Deputy Assistant Director Office of Operations 25X1A

### 21 March 1947

# MEMORANDUM TO THE PROJECTS REVIEW COMMITTEE THRU: Assistant Director for Operations

SUBJECT: Proposed Project for Exploitation of Enemy Document Repositories

		Proposed									
by	Central	Intelli	gence	Group t	o extra	ct, cat	alog	and a	bstract	mate	rials
re.	lated to	politic	al-soc	ial-pys	chologi	cal war	fare	avail	able in	6E) 6E	y docu-
20	at repos	sitories	in the	United	States	and ou	itside	the	contine	ntal	limits
of	the Uni	ted Stat	es.								

_	25X1A
]	25X1A

- 2. This project has been drawn up in collaboration with [ . ORE, as directed.
- 3. The Ad Hoc Committee appointed to consider the document situation has given the following estimates in its memorandum on the Exploitation of Ememy Document Repositories.
- a. That in the United States there would be the following volume of material to be processed: Seven tons in the German Military Document Section, fifteen thousand microfilm frames in the State Department, twenty-five hundred documents in the Library of Congress and eighty-seven thousand five hundred documents in the Washington Document Center.
- b. That outside the continental limits of the United States there would be two main repositories Tempelhof Collection Center in Berlin and Halstead Document Center in London. The Ad Hoc Committee's memorandum further states that information as to volume of material in these two centers is unavailable.
- c. That seven analysts should be employed and that a maximum of two years from date of activation should be alletted to complete this project.
- 4. Based on these estimates of the Ad Hoc Committee it is believed that the total cost of this project to be allotted from vouchered funds would be eighty-two thousand nine hundred and fifty dollars (\$82,950.00). This can be broken down as follows:

## Approved For Release 2003/12/04 : CIA-RDP81-00706R000200030029-3

## a. Personnel and salaries:

	1 - P-5 Analyst (Chief, Burop 2 - P-4 Analysts 4 - P-3 Analysts	ean Team)	\$11, <b>8</b> 00 19,600 34,000	·
			\$65,400	*(= .00
_				\$65,400
b.	Traveling expenses	•		3,800
	Housing and living expenses			10,250
d.	Operational supplies	1. 1.		3.500
		Total		\$62,950

- 5. Above is maximum cost estimate based on a two-year duration. If, upon implementation, it is found that the document situation has materially altered in any way, corresponding savings in either personnel or expenses may be effected.
- 6. This project has been recommended by the Ad Hoc Committee appointed by the Intelligence Advisory Board to consider the document situation.

J. J. BAGNALL Chief, Documents Branch Office of Operations